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Following are minutes of the Project Progress meeting held at the
Krummrich plant on Thursday, August 23, at 10:00 a.m.

1. Craft labor contracts are still unresolved. This continues to
hold up the start of the sewer construction work by Alberici.

2. Shipley began digging on Monday, August 20, to locate the
existing underground fire main at several locations.
Installation of the temporary fire pipes to key areas will
begin next week. Most of the materials necessary to do this
work are on site.

3. Nelson is preparing a health and safety procedure for
contaminated soil. This procedure will cover the testing
procedure for contaminated soil as well as the safety
procedures required for workers, etc., who are exposed to the
soil. The procedure is targeted for issue the week of 08/27.
Ken Storms is to assist Nelson.

4. Nelson and Bumbicka are in the process of getting approval for
a dirt storage area for contaminated soil.

5. Alberici is to furnish a construction schedule covering the
work to be accomplished for the initial 300 to 400 feet of
sewer. "This schedule is expected the week of 08/27.

The railroad tracks east of ACL are important and probably can
only be out of service for a couple of weeks. One option being
considered is to build temporary trestles to allow the
continuation of rail traffic during the sewer construction work.

6. Shipley advices that 12* surplus pipe is available at the plant
in the event the 10* underground fire water line needs to be

' replaced where it runs along Fifth Street near Highway 13.
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7. Nelson advises that work may start as early as next week to
remove the three bays from the north end of the BI building as
well as to relocate a telephone pole. The work should only
take a few weeks to complete.

8. Lichtenheld to pursue the availability of a 42" Tee, etc., for
possible use on manhole 1-CC.

9. Vendor testing continues on a possible substitute material for
the asbestos rope in the VCP pipe joints. Lichtenheld and
Nelson to continue to follow.

10. The two crossovers between the existing and new sewers need to
be reviewed for verification and/or revision so that all
details can be finalized. Lichtenheld, Nelson and Shipley will
review.

Weekly meetings will continue to be held at the construction
trailer at 10:00 a.m. on Thursday mornings.

Gordon A. Grundmann
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